
State of California Department of Transportation Page 1
07/20/18 Statement of Ongoing Contracts as of 08/03/18

03District

03-BUT-70-17.0/19.8

03-BUT-162-7.7/12.6

03-BUT-191-6.8/8.6

03-COL-20-32.9/39.3

03-COL-45-28.8/33.1

03-COL-45-/0

Fed Aid

20.20

201130

Pgm Code

IN BUTTE COUNTY NEAR OROVILLE FROM .4

MILE NORTH OF GARDEN DRIVE OC TO

CAMPBELL CREEK OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR OROVILLE FROM 2

MILE WEST OF RT 99 TO .1 MILE  EAST

OF PAR 4 WAY INTERSECTION

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA COUNTY IN AND NEAR  COLUSA

FROM CYNTHIA DRIVE TO  NIAGARA AVENUE

AND FROM 0.3 MILES WEST OF

STEIDLMAYER ROAD TO SACRAMEN

IN COLUSA COUNTY ABOUT 9 MILES NORTH

OF COLUSA FROM 0.5 MILE NORTH OF

PACKER ROAD TO SPENCER ROAD

REPLACE THREE FAILED CULVERTS THAT

CAUSED SHOULDERS TO ERODE AWAY

CAUSING VERTICAL DROP OFFS AT EDGE OF

PAVEMENTS.REGRADE DITCHES 

Description 

COLD PLANE AC PAVEMENT AND RHMA-O

COLD PLANE AC PAVEMENT AND PLACE

REALIGN CURVES, WIDEN SHOULDERS

RHMA OVERLAY

COLD IN PLACE RECYCLE

REMOVE AND REPLACE THREE CULVERTS

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

CHICO  CA 95928

CHICO  CA 95928

CHICO  CA 95928

CHICO  CA 95928

CHICO  CA 95928

ROSEVILLE, CA 95661

(530)891-6555

(530)891-6555

(530)891-6555

(530)891-6555

(530)891-6555

 

COBORN, AUBREY

COBORN, AUBREY

SOLANO, MATT

STEINER, BRIAN

STEINER, BRIAN

COBORN, AL

Resident
Engineer

(530)713-7863

(530)713-7863

(530)218-4810

(530)218-3679

(530)218-3679

(530)713-7863

 $1,405,469

 $2,148,304

 $18,072,000

 $1,698,583

 $2,131,745

 $395,000

Bid + CCOs

 $1,302,248

 $1,726,088

 $16,865,003

 $0

 $1,818,005

 $207,764

Comp To  date

 $0

 $129,042

 $35,479

 $0

 $214,712

 $0

This Month

11/01/17

02/22/18

02/14/17

04/04/18

12/22/17

02/13/18

Awarded

11/28/17

03/09/18

02/27/17

04/25/18

02/02/18

05/14/18

Approved

07/11/18

07/26/18

01/04/19

12/01/18

07/24/18

05/25/18

Est Comp

 100%

 89%

 78%

 0%

 100%

 0%

%Time

 100%

 79%

 98%

 0%

 85%

 53%

% Work 

 

 

 

 

 

 

Message

03-0G5304

03-0G7304

03-3F7604

03-0G7404

03-0G4204

03-4H2104

Contract 

  

ACST-P162-(038)E

ACHS-STP1-(100) 

ACNH-P020-(178)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY

400 SUNRISE AVE, SUITE 300

2060 3RD STREET

2060 3RD STREET

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2060 THIRD STREET STE

B

OROVILLE, CA 95965

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

Accepted

07/24/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/18 Statement of Ongoing Contracts as of 08/03/18

03District

03-ED-49-11.3/11.7

03-ED-49-24.0/0

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

Fed Aid

20.20

201130

HA21

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM WEBER CREEK  BRIDGE

TO CARSON ROAD OVERCROSSING

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.2 MILES EAST OF

PARKWAY DRIVE TO 0.1 MILES EAST OF

FOREST ROAD DIR'S EMERGENCY FA

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

Description 

REPLACE DAMAGED CULVERTS

REPLACE BRIDGE 25-0021

COLD PLANE AC PAVEMENT AND

BRIDGE DECK REHABILITATION

REPAIR SLIDES AND SLIPOUTS

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

Type Of Work

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

MERCER FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP  GENERAL

ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

SACRAMENTO, CA  95853

NORTH HIGHLANDS  CA 95660

EUREKA  CA 95501

BENICIA  CA 945101195

PLACERVILLE, CA  95667

PLACERVILLE, CA 95667

 

(916)334-1221

(707)443-6371

(925)372-8000

 

(530)676-0825

KOKER, JUANAH

HAMM, JEFFREY

KOKER, JUANAH

HARLINE, JOE

LEE, SUSHMA

KOKER, JUANAH

Resident
Engineer

(916)416-7612

(916)508-3716

(916)416-7612

(530)682-6224

(916)416-7548

(530)218-4803

 $595,000

 $17,371,166

 $2,340,417

 $3,699,509

 $2,325,000

 $3,285,000

Bid + CCOs

 $504,820

 $15,778,717

 $2,007,820

 $351,297

 $380,519

 $1,571,500

Comp To  date

 $0

 $419,049

 $149,486

 $343,037

 $0

 $160,224

This Month

08/30/17

12/12/16

04/27/17

04/05/18

03/02/17

06/30/16

Awarded

11/06/17

01/10/17

05/18/17

04/25/18

06/01/17

10/14/16

Approved

06/30/18

08/11/18

07/18/18

01/02/19

06/30/18

07/30/18

Est Comp

 0%

 93%

 83%

 4%

 0%

 0%

%Time

 85%

 90%

 86%

 9%

 16%

 48%

% Work 

 

 

 

 

 

 

Message

03-3H7604

03-0F3104

03-0G5404

03-0G8704

03-3H1804

03-1H6904

Contract 

  

ACST-P049-(69 )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 13557

6413 32ND STREET

77 WEST SECOND STREET

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

11323 SANDERS DRIVE

1016W, STE.50,

N.MARKET STREET

11323 SANDERS DRIVE

33 DEPOT ST

11323 SANDERS DRIVE

3065 BLAIRS LANE

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

COLFAX, CA 95713

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

03District

03-ED-50-28.8/39.6

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-50-/4

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

Fed Aid

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

CULVERT WASHOUTS AND SEVERE EROSION

OF THEHMA LINED DITCH DUE TO RUNOFF

CAUSED BY A SEVERE STORM EVENT.

DEBRIS PLUGGED THE GRATES 

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

Description 

RHMA OVERLAY

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPLACE 200 LF OF CULVERTS

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

Type Of Work

LAMON CONSTRUCTION

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

Contractor

YUBA CITY  CA 95991

SYLMAR  CA 91342

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

(530)671-1370

(818)362-9200

 

 

 

 

MONTPLAISIR, JARET

ALTERTON, NATHAN

KOKER, JUANAH

MONTPLAISIR, JARET

ALTERTON, NATHAN

Resident
Engineer

 

(530)682-5837

(530)957-1110

(916)416-7612

(530)682-5837

(530)957-1110

 $5,575,426

 $27,098,401

 $985,000

 $581

 $1,355,000

 $4,405,000

Bid + CCOs

 $0

 $14,130,999

 $477,883

 $0

 $456,626

 $2,093,339

Comp To  date

 $0

 $1,003,491

 $477,883

 $0

 $0

 $580,616

This Month

03/19/18

01/23/17

04/07/18

04/07/18

10/25/16

06/14/17

Awarded

04/03/18

02/14/17

04/13/18

06/13/18

02/02/17

07/20/17

Approved

03/22/19

04/25/18

01/03/17

09/01/18

Est Comp

 0%

 45%

 0%

 0%

 100%

 0%

%Time

 0%

 52%

 49%

 0%

 34%

 48%

% Work 

 

 

 

 

 

 

Message

03-0G7504

03-3C3804

03-4H3404

03-4H5304

03-2H4404

03-3H3604

Contract 

  

ACNH-P050-(39 )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

P.O. BOX 7176

P.O. BOX 990010

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

11323 SANDERS DRIVE

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

03District

03-ED-193-10.1/10.1

03-ED-193-/0

03-GLE-5-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

Fed Aid

20.20

201130

HA22

Pgm Code

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS BETWEEN COOL AND GEORGETOWN

IN GLENN AND BUTTE COUNTIES ON

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

Description 

REPAIR EB SHOULDER AND SLOPE BELOW

CONSTRUCT TURNOUTS

UPGRADE OVERHEAD SIGN STRUCTURES

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

PAINT TWO BRIDGES

Type Of Work

DOUG VEERKAMP GENERAL ENG. INC

LAMON CONSTRUCTION

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

F.D. THOMAS, INC

Contractor

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

NIPOMO CA 93444

YUBA CITY  CA 95991

ROCKLIN  CA 95765

CENTRAL POINT  OR 97502

 

(530)671-1370

(805)929-5000

(530)671-1370

(916)919-1624

(541)664-3010

NANUGONDA, VEERA

PHILLIPS, JODY

GRANDY, DWAYNE

GRANDY, DWAYNE

GRANDY, DWAYNE

Resident
Engineer

(530)621-0986

(916)799-7951

(530)713-7814

(530)713-7814

 

(530)713-7814

 $370,000

 $525,761

 $411,659

 $4,434,705

 $269,330

 $796,900

Bid + CCOs

 $181,787

 $459,345

 $411,659

 $4,220,460

 $0

 $0

Comp To  date

 $0

 $459,345

 $0

 $312,493

 $0

 $0

This Month

05/13/11

05/01/18

05/15/17

03/12/18

03/13/18

03/22/18

Awarded

11/03/11

05/18/18

05/30/17

04/03/18

04/03/18

04/16/18

Approved

06/23/11

08/06/18

07/09/18

07/23/18

Est Comp

 67%

 69%

 100%

 86%

 0%

 0%

%Time

 100%

 89%

 100%

 96%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

03-2F7204

03-2F2404

03-2F0704

03-0G7604

03-0G8604

03-0G6204

Contract 

STP-    -(   )

  

  

ACST-P162-(039)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

522 LINDON LANE

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

217 BATEMAN DRIVE

3065 BLAIRS LANE

3065 BLAIR LANE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

07/16/18

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

03District

03-NEV-20-17.4/25.8

03-NEV-49-6.3/6.7

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

Fed Aid

20.80

120000

Pgm Code

IN NEVADA COUNTY NEAR CHICAGO PARK AT

VARIOUS LOCATIONS FROM 0.1 MILE EAST

OF PLACER COUNTY LINE TO 0.1 MILE

WEST OF MOUNT OLIVE R

IN NEVADA COUNTY NEAR GRASS VALLEY AT

MOTHER LODE ROAD

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

Description 

CULVERT REPLACEMENT

SUPERELEVATION CORRECTION

CONSTRUCTION 8" WATER SUPPLY LINE

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

Type Of Work

CCFG CONSTRUCTION

KNIFE RIVER CONSTRUCTION

CCFG CONSTRUCTION

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SONORA  CA 95370

CHICO  CA 95928

SONORA  CA 95370

APPLEGATE, CA 95703

SPOKANE, WA 99202

IRVINE  CA 92606

(209)743-4911

(530)891-6555

(209)743-4911

(530)885-9360

 

(949)252-0441

CATANIA, DAVE

CATANIA, DAVID

CROSBY, TIM

CROSBY, TIM

WARD, DONALD

CROSBY,TIM

Resident
Engineer

(530)218-1752

(530)218-1752

(530)320-6460

(530)320-6460

(916)801-3478

(530)320-6460

 $389,550

 $367,334

 $410,515

 $3,319,374

 $1,385,000

 $5,431,386

Bid + CCOs

 $0

 $0

 $393,425

 $1,790,047

 $724,582

 $0

Comp To  date

 $0

 $0

 $171,700

 $997,059

 $0

 $0

This Month

05/10/18

05/30/18

09/28/17

02/12/18

10/28/16

06/07/18

Awarded

06/07/18

06/25/18

10/27/17

03/20/18

02/23/17

06/28/18

Approved

08/14/18

07/24/18

12/21/18

12/22/16

Est Comp

 0%

 0%

 95%

 23%

 100%

 0%

%Time

 0%

 0%

 96%

 54%

 52%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

03-0G8304

03-2H0904

03-1H2604

03-3F9204

03-2H4704

03-0G9504

Contract 

  

HSNH-P049-(175)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

1764 SKYWAY

393 MORNING STAR DR

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

138 NEW MOHAWK RD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

10183 TRUCKEE AIRPORT

ROAD

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA95610

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

03District

03-NEV-80-/0

03-PLA-28-/6

03-PLA-50-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-35.1/38

Fed Aid

20.20

201130

20.20

201130

HB4N

Pgm Code

IN PLACER, NEVADA, AND SIERRA

COUNTIES FROM 0.2 MILE EAST OF ROUTE

80/174 SEPARATION TO NEVADA STATE

LINE

SEVERE PAVEMENT DAMAGE FOLLOWING

STORMS. SUBGRADE/SUBBASE WAS

SATURATED WHICH ACCELERATED AND

CAUSED PAVEMENT FAILURE. SEVERE RUTT

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

Description 

6" AND 8" METHYL METHACRYLATE

DAMAGED SECTIONS OF ROADWAY

REPLACE CRASH CUSHIONS

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

WIDENING EASTBOUND ROADWAY

Type Of Work

SPECIALIZED PAVEMENT MARKING,

INC.

GRANITE CONSTRUCTION COMPANY

DIRT AND AGGREGATE

INTERCHANGE, INC.

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

TUALATIN  OR 97062

SPARKS, NV 89432

FAIRVIEW  OR 97024

BENICIA  CA 94510

REDDING, CA 96003

ROSEVILLE  CA 95661

(503)885-0420

 

(503)661-5093

(707)742-6000

 

(916)757-6400

ZINK, PHIL

ERICKSEN, BOB

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

CLARK, MARTIN

Resident
Engineer

(530)346-7996

(916)416-2808

 

(530)632-6714

(916)624-2851

(916)799-4858

 $11,944,437

 $285,000

 $598,500

 $34,143,209

 $525,000

 $36,298,200

Bid + CCOs

 $846,668

 $168,426

 $0

 $6,886,642

 $57,932

 $29,067,187

Comp To  date

 $846,668

 $168,426

 $0

 $5,926,436

 $0

 $490,069

This Month

04/20/18

05/09/18

05/25/18

02/14/18

10/16/17

03/10/16

Awarded

05/16/18

06/22/18

06/19/18

03/05/18

01/12/18

04/05/16

Approved

09/25/18

07/30/18

03/19/19

11/18/17

10/19/18

Est Comp

 34%

 0%

 0%

 13%

 0%

 79%

%Time

 7%

 59%

 0%

 20%

 11%

 80%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-1G1904

03-4H4204

03-0H8604

03-0H26U4

03-3H9404

03-1F4004

Contract 

  

  

CSTG-000C-(475)E

ACNH-P065-(108)E

  

NHIM-D   -(   )0

  

  

--()

--()

  

4194-    -()

  

  

  

  

  

  

  

  

  

  

  

  

11095 SW INDUSTRIAL WAY STE A

1900 GLENDALE AVENUE

20905 NE SANDY BLVD.

2100 GOODYEAR RD

2806 TARMAC ROAD

400 SUNRISE AVE.

33 DEPOT STREET

3065 BLAIRS LANE

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET, P.O.

BOX 1807

COLFAX, CA 95713

PLACERVILLE, CA 95667

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-50.7/51

03-PLA-80-54.7/54.7

03-PLA-80-/0

03-PLA-80-/0

Fed Aid

HB33

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON ROUTE  80 AT THE

WHITMORE MAINTENANCE STATION WB-LT

DIR'S EMERGENCY L.B.

IN PLACER COUNTY ON  ROUTE 80 AAT

WHITMORE MAINTENANCE STATION  DIR'S

EMERGENCY LB

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

Description 

ROADSIDE REST AREA RESTORATION

REPLACE FAILED 72" CMP CULVERT

REPAIR EMBANKMENT & INSTALL

GEOSTABILIZATI

REPLACE CROSS CULVERT

6" AND 8" THERMOPLASTIC

REPAIR ERODED EMBANKMENTS

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

HANSEN BROTHERS ENTERPRISES

LORANG BROTHERS CONSTRUCTION,

INC.

STERNDAHL ENTERPRISES INC.

HANSEN BROTHERS ENTERPRISES

Contractor

ROSEVILLE  CA 95661

COLFAX, CA 95713

GRASS VALLEY, CA  95945

COLFAX, CA 95713

SUN VALLEY  CA 91352

GRASS VALLEY, CA 95945

(916)757-6400

 

 

(530)346-8150

(818)834-8199

 

ZINK, PHIL

ZINK, PHIL

MARTIN CLARK

ZINK, PHIL

SCOTT, JEFF

ZINK, PHIL

Resident
Engineer

(530)682-7747

(530)628-7747

(530)218-4832

(530)628-7747

(916)847-4916

(530)682-7747

 $3,519,984

 $1,385,000

 $2,285,000

 $295,000

 $3,772,515

 $985,000

Bid + CCOs

 $764,948

 $0

 $1,856,329

 $152,995

 $1,090,625

 $448,686

Comp To  date

 $400,502

 $0

 $0

 $0

 $1,090,625

 $0

This Month

11/16/17

06/25/18

08/09/17

02/11/16

03/14/18

11/01/17

Awarded

11/30/17

07/24/18

11/06/17

04/20/16

04/11/18

02/09/18

Approved

11/06/18

09/30/18

07/30/18

03/01/16

10/19/18

07/30/18

Est Comp

 40%

 0%

 0%

 88%

 26%

 0%

%Time

 22%

 0%

 81%

 52%

 29%

 46%

% Work 

 

 

COMPLETED

 

 

 

Message

03-3F4804

03-4H4404

03-3H6804

03-1H4904

03-1G1304

03-4H0104

Contract 

ACIM-0804-(202)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE, SUITE 300

1175 SOUTH AUBURN STREET

P.O. BOX 1599

1175 S. AUBURN STREET

11861 BRANFORD ST.

PO BOX 1599

PO BOX 1807 33 DEPOT

ST

33 DEPOT STREET

P.0. BOX 1807

33 DEPOT ST. P.O.

1807

3855 N. FREEWAY BLVD.

#120

33 DEPOT STREET

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

SACRAMENTO, CA 95834

COLFAX, CA 95713

Accepted

07/06/18

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

03District

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

Fed Aid

20.20

201130

20.20

201130

2020

201130

Pgm Code

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 5 AT

RIVERFRONT SEAL SLAB, #24 0274M

DIR'S EMERGENCY L.B.

IN SACRAMENTO COUNTY  AT THE WESTEND

VIADUCT #24 0069L  DIR'S EMERGENCY

F.A.

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

Description 

REPLACE CULVERT

PERFORM PAVEMENT ROUGHENING

REMOVE&REPAIR UNSOUND BRIDGE RAIL

CONCRETE

6" AND 8" THERMOPLASTIC

UPGRADE EXISTING CHANGEABLE MESSAGE

PAINT BRIDGE

Type Of Work

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

MYERS & SONS CONSTRUCTION, LP

MYERS & SONS CONSTRUCTION, LP

PAVE-TECH INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CERTIFIED COATINGS COMPANY

Contractor

ROCKLIN, CA 95765

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

VISTA  CA 92081

IRVINE  CA 92606

FAIRFIELD  CA 94534

 

 

 

(760)727-8700

(949)252-0441

(707)639-4414

OULAD-DAOUD, BRAHIM

MORALES, LEO

MORALES, LEO

HAMM, JEFF

STELLHORN, RANDY

SCHNEIDER, JOLIE

Resident
Engineer

(916)624-2851

(916)799-3376

(916)799-3376

(916)508-3716

(530)330-2725

(510)377-4171

 $325,000

 $4,465,000

 $385,000

 $5,618,500

 $1,988,803

 $15,247,560

Bid + CCOs

 $229,573

 $4,244,168

 $115,742

 $0

 $1,665,233

 $4,698,206

Comp To  date

 $0

 $0

 $0

 $0

 $466,694

 $1,027,638

This Month

02/09/17

09/22/17

10/16/17

03/19/18

02/06/17

09/28/17

Awarded

05/05/17

11/06/17

12/11/17

04/09/18

02/27/17

10/27/17

Approved

03/20/17

04/13/18

04/13/18

10/04/18

08/30/18

07/06/20

Est Comp

 100%

 0%

 0%

 0%

 79%

 19%

%Time

 100%

 95%

 30%

 0%

 84%

 31%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

03-2H9704

03-1G1104

03-3H8804

03-1G1204

03-4F4404

03-3F5704

Contract 

  

  

  

  

ACNH-000C-(444)

ACNH-P012-(123)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4401 DULUTH AVE.

4600 NORTHGATE BLVD #100

4600 NORTHGATE BLVD SUITE 100

2231 LA MIRADA DRIVE

16351 CONSTRUCTION CIRCLE WES

2320 CORDELIA RD

2520 WARREN DRIVE,

SUITE A

2777 DEL MONTE STREET

2777 DEL MONTE ST.

1016 NO. MARKET

BLVD,STE 50/60

33 DEPOT ST.

324 CAMPUS LANE,

SUITE T

ROCKLIN, CA 95677

W. SACRAMENTO, CA 95691

W. SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

COLFAX, CA 95713

FAIRFIELD, CA 94534

Accepted

06/25/18

06/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 9
07/20/18 Statement of Ongoing Contracts as of 08/03/18

03District

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/23.1

03-SAC-50-/0

03-SAC-50-/0

03-SAC-51-4.0/0

Fed Aid

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTES 50 AND

51 AT VARIOUS LOCATIONS

IN SACRAMENTO AND SUTTER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

Description 

COLD PLANE AC PAVEMENT & RHMA

PLACE HIGH FRICTION SURFACE

UPGRADE METAL BEAM GUARD RAIL

6" AND 8" THERMOPLASTIC

TO REMOVE AC; PREPARE, AND TREAT

BORE AND JACK A 36' REINFORCED

CONCRETE

Type Of Work

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION

CORP.

STERNDAHL ENTERPRISES INC.

TURNKEY CONSTRUCTION SERVICES

INC

PRESTON PIPELINES, INC.

Contractor

SACRAMENTO  CA 95827

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

SUN VALLEY  CA 91352

LINCOLN  CA 95648

MILPITAS, CA 95035

(916)855-4400

(916)283-9950

(714)646-3697

(818)834-8199

(916)543-9992

(916)386-1500

WARD, DONALD

HAMM, JEFFREY

SCOTT, JEFF

LIANG, JIE

LEE, SUSHMA

Resident
Engineer

(916)801-3478

(916)508-3716

 

(916)847-4916

(916)416-5820

(916)718-8055

 $8,823,283

 $693,245

 $2,194,061

 $3,207,380

 $614,916

 $785,000

Bid + CCOs

 $4,161,348

 $656,892

 $0

 $2,408,370

 $102,123

 $309,478

Comp To  date

 $3,457,568

 $225,385

 $0

 $571,310

 $102,123

 $0

This Month

02/08/18

01/04/18

06/01/18

03/23/18

05/10/18

12/05/14

Awarded

02/22/18

02/02/18

06/25/18

04/17/18

06/14/18

02/20/15

Approved

08/16/18

07/27/18

08/13/18

10/23/18

01/22/15

Est Comp

 62%

 88%

 0%

 71%

 15%

 0%

%Time

 47%

 96%

 0%

 75%

 17%

 39%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-0G7704

03-1H8804

03-4F6104

03-1G1404

03-0G7904

03-0H2504

Contract 

  

HSNH-000C-(467)E

SNHG-X067-(079)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4001 BRADSHAW ROAD

4600 NORTHGATE BLVD SUITE 100

1324 LAWSON LANE

11861 BRANFORD ST.

1410 FLIGHTLINE DRIVE, SUITE

133 BOTHELO AVE

11323 SANDERS DRIVE

1016 N.MARKET BLVD,

STE. 50/60

3855 N. FREEWAY

BLVD., #120

1016 N.MARKET BLVD,

SUITE 60

3855 N. FREEWAY BLVD,

STE 120

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-80-/0

03-SAC-99-1.9/19.7

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-6.9/0

03-SAC-160-7.9/8.2

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO, SUTTER, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY, IN CITY OF IN

SACRAMENTO COUNTY, IN CITY OF

SACRAMENTO AT MACK ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON  ROUTE 160 AT

THE THREE  MILE SLOUGH BRIDGE (24-

0121)  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON ROUTE 160

APPROX 0.1 MILE SOUTH OF BRANNAN ISL

RD RT TO APPEOX 0.4 MILES SOUTH

BRANNAN ISL RD RT DIR'S EME

Description 

REHABILITATE BRIDGE DECKS

WIDEN ON-RAMP AND RECONFIG HIGHWAY

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

REPAIR CABLE/STRUCTURE DAMAGE

REPAIR ERODED EMBANKMENT

Type Of Work

T.P.A CONSTRUCTION,INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

GEORGE REED, INC.

Contractor

ROCKLIN  CA 95765

ROSEVILLE  CA 95661

ROSEVILLE CA 95661

CONCORD  CA 94520

PLEASANTON, CA 94566

MODESTO, CA 95352

(916)919-1624

(916)757-6400

(916)757-6400

(925)687-6666

 

 

WING CHOY

MORALES, LEO

EISSA, HANI

LEE, SUSHMA

MORALES, LEO

MORALES, LEO

Resident
Engineer

(530)682-6814

(916)799-3376

(916)416-7513

(916)718-8055

(916)799-3376

(916)799-3376

 $1,007,387

 $1,051,688

 $3,198,410

 $17,744,603

 $485,000

 $2,485,000

Bid + CCOs

 $37,704

 $933,573

 $0

 $3,816,707

 $346,799

 $982,039

Comp To  date

 $37,704

 $0

 $0

 $1,779,792

 $0

 $0

This Month

02/22/18

11/02/17

05/10/18

02/08/18

12/21/17

09/27/17

Awarded

03/29/18

11/17/17

06/07/18

03/05/18

02/09/18

11/07/17

Approved

09/13/18

06/26/18

11/20/18

04/30/18

04/20/18

Est Comp

 24%

 100%

 0%

 37%

 0%

 0%

%Time

 4%

 100%

 0%

 21%

 72%

 40%

% Work 

 

COMPLETED

 

 

COMPLETED

COMPLETED

Message

03-0G8804

03-2F5504

03-1H3804

03-0F3514

03-4H1604

03-3H8604

Contract 

  

  

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2406 CLUBHOUSE DRIVE

400 NORTH SUNRISE AVE STE 300

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

20 HAPPY VALLEY ROAD

P.O. BOX 4760

1016 N MARK BLVD

SUITE 50/60

2777 DEL MONTE STREET

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

2777 DEL MONTE ST.

SACRAMENTO CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

Accepted

06/28/18

07/11/18

07/11/18

Location
Storm Water
Plan
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03District

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SUT-20-/0

03-SUT-20-/4.2

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE  49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION.  DIR' EMERGENCY L.B.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

SEVERE PAVEMENT DAMAGE FOLLOWING

RECENT STORMS. SUBGRADE IS SATURATED

WHICH CAUSEDFAILURE. SEVERE RUTTING

AND CRACKING IS CAUSING 

NEAR SUTTER FROM COLUSA COUNTY LINE

TO THE SUTTER BYPASS BRIDGE 18-0005

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN NEVADA AND SIERRA COUNTIES ON

ROUTE 80 FROM 0.5 MILES EAST OF FARAD

UC TO THE NEVADA/CALIFORNIA STATE

LINE DIR'S EMERGENCY F.A.

Description 

CONSTRUCT VIADUCT AND RE-ESTABLISH

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

COLD PLANE DAMAGED PORTIONS OF

ROADWAY

RAC OVERLAY

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REMOVE MUDSLIDE DEBRIS

Type Of Work

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION INC.

Contractor

BENICIA, CA 94510

SPARKS, NV 89431

CHICO, CA 95928

CHICO  CA 95928

SPARKS, NV 89431

SPARKS, NV 89431

 

 

 

(530)891-6555

 

 

CROSBY, TIM

CROSBY, TIM

SOLANO, MATT

GRIFFITH, GARRETT

STELLHORN, RANDY

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530)320-6460

(530)320-6460

(530)218-4810

(530)682-3842

(530)330-2725

(916)624-2851

 $6,485,000

 $3,025,000

 $685,000

 $4,153,236

 $2,435,000

 $3,485,000

Bid + CCOs

 $4,188,167

 $501,585

 $677,668

 $0

 $1,318,394

 $347,487

Comp To  date

 $0

 $0

 $677,668

 $0

 $0

 $0

This Month

06/08/17

02/10/17

04/02/18

05/30/18

04/25/17

08/25/17

Awarded

07/07/17

07/17/17

05/16/18

06/19/18

08/04/17

10/27/17

Approved

06/25/18

10/10/17

07/30/18

12/31/18

04/01/18

08/20/18

Est Comp

 0%

 100%

 0%

 0%

 75%

 78%

%Time

 65%

 17%

 99%

 0%

 54%

 10%

% Work 

COMPLETED

 

 

 

 

 

Message

03-3H3504

03-2H9904

03-4H2704

03-0G1204

03-3H2904

03-3H8104

Contract 

  

  

  

ACNH-P020-(182)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

1900 GLENDALE AVE

1764 SKYWAY

1764 SKYWAY

1900 GLENDALE AVE.

1900 GLENDALE AVENUE

10960 WEST RIVER ST.

10960 WEST RIVER ST.

2707 NOTRE DAME BLVD

379 COLUSA AVENUE

P.O. BOX 1807

2520 WARREN DRIVE,

SUITE A

TRUCKEE, CA 96161

TRUCKEE, CA 96161

CHICO, CA 95928

YUBA CITY, CA 95991

COLFAX, CA 95713

ROCKLIN, CA 95677

Accepted

06/29/18

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-10.5/26

03-YOL-16-1.5/1.7

Fed Aid

20.20

201130

20.20

201130

Pgm Code

INSTALL SIGNS AND SIGN PANELS ALONG

ROUTES 51, 80, 99, 160, 244 AT

VARIOUS LOCATIONS THROUGHOUT

SACRAMENTO AREA

IMMEDIATE REPAIR OF THE CULVERTS WAS

NECESSARY TO AVOID CATASTROPHIC

FAILURE AND CLOSURE OF INTERSTATE 80.

MISSING SECTIONSOF CULV

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

Description 

REPLACE SIGNS, SIGN LIGHTING

REPAIR CULVERTS AND EMBANKMENTS

REMOVE AC, PLACE METHACRYLATE &

REPLACE BRIDGE JOINTS

RHMA OVERLAY

CONSTRUCT SOLDIER PILE WALL

Type Of Work

FBD VANGUARD CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

Contractor

LIVERMORE  CA 94550

SACRAMENTO, CA 95853

TEMPE  AZ 85282

BENICIA  CA 94510

YUBA CITY  CA 95991

BENICIA, CA 94510

(925)245-1300

 

(602)437-1711

(707)746-8028

(530)671-1370

 

HAMM, JEFFREY

ZINK, PHIL

CHAMBERLIN, AARON

RANDHAWA, AMARJIT

TRI, PRESTON

RANDHAWA, AMARJIT

Resident
Engineer

(916)799-3376

(530)682-7747

(916)996-0601

(916)825-7628

(916)743-5068

(916)825-7628

 $1,248,480

 $2,135,000

 $1,392,269

 $495,026

 $1,061,614

 $8,595,000

Bid + CCOs

 $0

 $0

 $447,743

 $518,753

 $970,695

 $4,515,137

Comp To  date

 $0

 $0

 $447,743

 $140,000

 $0

 $1,215,431

This Month

05/22/18

12/18/17

05/10/18

09/11/17

03/13/18

03/17/17

Awarded

06/14/18

01/10/18

05/29/18

10/06/17

04/09/18

06/06/17

Approved

10/03/18

10/19/18

08/03/18

07/03/18

08/30/18

Est Comp

 0%

 0%

 23%

 77%

 70%

 0%

%Time

 0%

 0%

 33%

 80%

 89%

 53%

% Work 

 

 

 

 

COMPLETED

 

Message

03-0H4904

03-4H0904

03-0G8004

03-0G5104

03-0G7204

03-3H1504

Contract 

ACST-X067-(078)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

651 ENTERPRISE COURT

PO BOX 13557

1310 W. 23RD STREET

2990 BAY VISTA COURT, SUITE D

871 VON GELDERN WAY

3701 MALLARD DRIVE

2777 DEL MONTE STREET

33 DEPOT ST

2060 3RD STREET

1016 NORTH MARKET

BLVD, STE 50

1016W NORTH MARKET

BLVD.

3951 PERFORMANCE

DRIVE, SUITE E

WEST SACRAMENTO, CA

95691

COLFAX, CA 95713

OROVILLE, CA 95965

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

Accepted

07/09/18

Location
Storm Water
Plan
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03District

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

Fed Aid

HB1

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

Description 

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

Type Of Work

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

Contractor

BERKELEY  CA 94710

SACRAMENTO, CA 95851

BENICIA, CA 94510

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

(510)526-3424

 

 

(916)757-6400

(916)855-4400

(951)710-1000

TRI, PRESTON

LIANG, JIE

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

Resident
Engineer

 

(916)416-5572

(916)416-5820

(916)416-5572

(530)682-3842

(916)799-2649

 $15,656,203

 $295,000

 $1,985,000

 $1,210,000

 $11,318,118

 $438,834

Bid + CCOs

 $0

 $131,590

 $698,443

 $947,307

 $0

 $0

Comp To  date

 $0

 $0

 $276,568

 $0

 $0

 $0

This Month

06/19/18

01/11/17

06/20/17

09/29/16

06/07/18

03/13/18

Awarded

07/13/18

05/05/17

07/24/17

11/21/16

06/28/18

03/29/18

Approved

02/14/17

07/20/18

11/04/16

07/02/18

Est Comp

 0%

 0%

 0%

 100%

 0%

 0%

%Time

 0%

 45%

 35%

 78%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-0C4724

03-2H7704

03-3H3804

03-2H2604

03-0G9304

03-0H2704

Contract 

HSST-P016-(041)E

  

  

  

  

SNHG-X113-(035)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

P.O. BOX 15002

3701 MALLARD DR.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

3951 PERFORMANCE DR.

SUITE E

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

4-5' DEEP SINKHOLE IN THE EB

DIRECTION OF THE ROADWAY AND SHUTDOWN

TRAFFIC LANE AND SHOULDER AREA. VOIDS

AND LOOSE MATERIAL FOUND 

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

Description 

REPAIR SLIPOUT

SAWCUT PAVEMENT, EXCAVATE ROADWAY,

REGRADE

MECHANICAL AND ELECTRICAL UPGRADES

INDIVIDUAL SLAB REPLACEMENT (RSC)

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

Type Of Work

VINTAGE PAVING COMPANY, INC.

TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DMZ BUILDERS

FBD VANGUARD CONSTRUCTION

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

Contractor

WINTERS, CA 95694

DAVIS, CA 95617-1890

CONCORD  CA 94520

LIVERMORE  CA 94550

CHICO CA 95973

CHICO  CA 95928

 

 

(925)826-5387

(925)245-1300

(530)342-8655

(530)891-6555

TRI, PRESTON

HAMM, JEFF

LIANG, JIE

CHAMBERLIN, AARON

GRIFFITH, GARRETT

Resident
Engineer

(916)416-5572

(916)508-3716

 

(916)416-5820

(916)996-0601

(530)682-3842

 $285,000

 $485,000

 $5,782,800

 $3,012,000

 $934,898

 $1,479,700

Bid + CCOs

 $113,494

 $0

 $0

 $2,618,201

 $915,600

 $201,693

Comp To  date

 $0

 $0

 $0

 $0

 $34,912

 $201,693

This Month

01/10/17

03/30/18

05/24/18

03/29/17

06/20/17

05/22/18

Awarded

04/25/17

04/05/18

06/25/18

04/14/17

07/20/17

06/19/18

Approved

01/18/17

06/21/18

06/27/19

09/27/18

Est Comp

 100%

 0%

 0%

 100%

 0%

 9%

%Time

 40%

 0%

 0%

 84%

 0%

 14%

% Work 

OVER RUN

 

 

 

PLANT EST

SATIS

 

Message

03-2H7804

03-4H3304

03-0G8104

03-0G7104

03-1H3504

03-1G0104

Contract 

  

  

  

ACNH-X113-(034)E

  

ACNH-P020-(183)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 461

PO BOX 1890

4070 NELSON AVE, STE. A

651 ENTERPRISE COURT

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

3951 PERFORMANCE DR.

SUITE E

1016 N MARKET BLVD.,

SUITE 50

3951 PERFORMANCE DR.,

STE. E

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95831

CHICO, CA 95928

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

 $25,038,570 $153,466,577 $377,951,170

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-70-/0

Fed Aid

HB1

HB71

20.20

201130

Pgm Code

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

NORDIC INDUSTRIES, INC.

Contractor

BENICIA  CA 94510

PLACENTIA  CA 92870

OLIVEHURST, CA 95961

(707)742-6000

(714)646-3697

 

GRIFFITH, GARRETT

GRIFFITH, GARRETT

Resident
Engineer

 

(530)682-3842

(530)682-3842

 $15,950,137

 $3,383,061

 $1,185,000

Bid + CCOs

 $0

 $0

 $452,297

Comp To  date

 $0

 $0

 $0

This Month

05/21/18

03/19/18

01/02/18

Awarded

06/19/18

04/03/18

01/31/18

Approved

09/30/18

Est Comp

 0%

 0%

 0%

%Time

 0%

 0%

 38%

% Work 

 

 

 

Message

03-2F5904

03-2F0804

03-4H1504

Contract 

HSNH-P020-(179)E

ACNH-X115-(013)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

2100 GOODYEAR RD

1324 LAWSON LN

1437 FURNEAUX ROAD

379 COLUSA AVENUE

379 COLUSA AVE.

YUBA CITY, CA 95932

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-0G5304

03-0G7304

03-3F7604

03-0G7404

03-0G4204

03-4H2104

03-3H7604

03-0F3104

03-0G5404

03-0G8704

03-3H1804

03-1H6904

03-3C3804

03-0G7504

03-4H3404

03-4H5304

03-2H4404

03-3H3604

03-2F7204

03-2F2404

03-2F0704

03-0G7604

Contract

03-BUT-70-17.0/19.8

03-BUT-162-7.7/12.6

03-BUT-191-6.8/8.6

03-COL-20-32.9/39.3

03-COL-45-28.8/33.1

03-COL-45-/0

03-ED-49-11.3/11.7

03-ED-49-24.0/0

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

03-ED-50-/0

03-ED-50-/4

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-193-/0

03-GLE-5-/0

03-GLE-162-37.6/54

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-0G8604

03-0G6204

03-0G8304

03-2H0904

03-1H2604

03-3F9204

03-2H4704

03-0G9504

03-1G1904

03-4H4204

03-0H8604

03-0H26U4

03-3H9404

03-1F4004

03-3F4804

03-4H4404

03-3H6804

03-1H4904

03-1G1304

03-4H0104

03-2H9704

03-1G1104

Contract

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-17.4/25.8

03-NEV-49-6.3/6.7

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-NEV-80-/0

03-PLA-28-/6

03-PLA-50-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-50.7/51

03-PLA-80-54.7/54.7

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-3H8804

03-1G1204

03-4F4404

03-3F5704

03-0G7704

03-1H8804

03-4F6104

03-1G1404

03-0G7904

03-0H2504

03-0G8804

03-2F5504

03-1H3804

03-0F3514

03-4H1604

03-3H8604

03-3H3504

03-2H9904

03-4H2704

03-0G1204

03-3H2904

03-3H8104

Contract

03-SAC-5-23.8/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/23.1

03-SAC-50-/0

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-/0

03-SAC-99-1.9/19.7

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-6.9/0

03-SAC-160-7.9/8.2

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SUT-20-/0

03-SUT-20-/4.2

03-VAR--/0

03-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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03-0H4904

03-4H0904

03-0G8004

03-0G5104

03-0G7204

03-3H1504

03-0C4724

03-2H7704

03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-4H3304

03-0G8104

03-0G7104

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H1504

Contract

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-10.5/26

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-70-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

Page
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03

District

 $19,114,961

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $377,951,170  $153,466,577

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $3,519,984

 $109,949,157

 $25,572,654

 $148,640,861

 $90,268,514

 Bid + CCO

 $764,948

 $34,017,679

 $21,907,053

 $50,187,815

 $46,589,082

 Work Comp

District Total:

Work completed this Period:  $19,114,961

-I-

-F-

-S-

-SH-


	03

